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ESTIMATE RUN 08/30/2005

ESTIMATE SUMMARY 16:18:54

CONTID: C15271         ESTIMATE NO: 0001 PROG 2002

PCN: 15271-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY06 Preventive Maintenance PERCENT TIME:

PROJECT NO: NH R200-131                   

FY06 Preventive Maintenance

NAME OF ROAD: 287A

PROJECT COUNTIES: BACA

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 08/27/2005 DATE TIME STARTED 06/27/2005

2350 E. 70TH AVE. DATE LET 06/02/2005 DATE WORK BEGAN

P.O. BOX 358 DATE AWARDED 06/09/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/27/2005 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 06/27/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 959,095.00 PARTICIPATING $ $ 131,623.50

AWARD PROJECT AMT: 872,770.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,896.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.33

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

13.72%

827,471.50

131,623.50

131,623.50

128,727.43

$

$

$

$

131,623.50

0.00

131,623.50

0.00

131,623.50

-2,896.07

0.00

128,727.43

0.00

AMOUNT DUE 128,727.43 128,727.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 128,727.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PROWERS

15.0
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PCN: 15271-BID    ESTIMATE RUN 08/30/2005

PROJECT: NH R200-131                   ESTIMATE NO: 0001 16:18:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 1,393.000 0.000

SY  0.000 0.00

37.50000 0.000 0.00

202-00210  
 

0010 REPLACE CONCRETE PAVEMENT 1,393.000 0.000

SY  0.000 0.00

97.00000 0.000 0.00

210-03100  
 

0015 AGGREGATE BASE COURSE (CLASS 6) 700.000 0.000

TON 0.000 0.00

28.00000 0.000 0.00

304-06000  
 

0020 SAWING AND SEALING CONCRETE PAVEMENT JOINTS 174,497.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

412-14000  
 

0025 ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 4,650.000 0.000

LF  0.000 0.00

5.40000 0.000 0.00

412-15000  
 

0030 CROSS STITCHING 2,325.000 0.000

EACH 2,245.000 76,330.00

34.00000 2,245.000 76,330.00

412-15050  
 

0035 MOBILIZATION 1.000 0.000

L S 0.204 35,088.00

172,000.00000 0.204 35,088.00

626-00000  
 

0040 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 480.000 0.000

SF  0.000 0.00

34.00000 0.000 0.00

627-03000  
 

0045 FLAGGING 2,220.000 0.000

HOUR 227.500 5,687.50

25.00000 227.500 5,687.50

630-00000  
 

0050 TRAFFIC CONTROL INSPECTION 22.000 0.000

DAY 0.000 0.00

79.00000 0.000 0.00

630-00007  
 

0055 TRAFFIC CONTROL MANAGEMENT 45.000 0.000

DAY 12.000 4,740.00

395.00000 12.000 4,740.00

630-00012  
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PCN: 15271-BID    ESTIMATE RUN 08/30/2005

PROJECT: NH R200-131                   ESTIMATE NO: 0001 16:18:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000

EACH 6.000 642.00

107.00000 6.000 642.00

630-80341  
 

0065 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 0.000

EACH 6.000 678.00

113.00000 6.000 678.00

630-80342  
 

0070 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000

EACH 4.000 540.00

135.00000 4.000 540.00

630-80343  
 

0075 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 0.500 282.00

564.00000 0.500 282.00

630-80358  
 

0080 PORTABLE MESSAGE SIGN PANEL 50.000 0.000

DAY 12.000 4,056.00

338.00000 12.000 4,056.00

630-80359  
 

0085 DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 25.000 1,850.00

74.00000 25.000 1,850.00

630-80360  
 

0090 TRAFFIC CONE 250.000 0.000

EACH 100.000 1,250.00

12.50000 100.000 1,250.00

630-80380  
 

0095 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0100 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0105 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0110 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15271-BID    ESTIMATE RUN 08/30/2005

PROJECT: NH R200-131                   ESTIMATE NO: 0001 16:18:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A RAILROAD FLAGGING 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

CAT 0200 $131,143.50 131,143.50CURRENT AMT 958,135.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0120 SANITARY FACILITY 2.000 0.000

EACH 1.000 480.00

480.00000 1.000 480.00

620-00020  
 

CAT 0400 $480.00 480.00CURRENT AMT 960.00 $$

PROJECT TOTAL 131,623.50 $ 131,623.50CURRENT AMT 959,095.00 $$


